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1.0

General

11

1.2.

1.3

Objective

The objective of the Waste Sampling and Management Plan (WSMP) is to
characterize, manage, containerize, and legally transport and dispose of
waste streams that will be generated as part of the Fiterman Hall
Remediation & Deconstruction Project.

Background

Pei Cobb Freed & Partners, Architects, LLP (PCF-P) has engaged the
Environmental Consultant, Airtek Environmental Corp. (Airtek) on behalf
of the Dormitory Authority of the State of New York (DASNY) and the
City University of New York (CUNY) to prepare the WSMP in support of
the remediation and deconstruction of Fiterman Hall, located at 30 West
Broadway, New York, NY (the Building). This plan is in response to a
request by the WTC Regulators for a documented approach to the project,
and is Part IV of the Regulatory Submittal Package for the Project.

The Building was severely impacted by fallout from the events of
September 11, 2001. It is the Owner’s intent to conduct remediation of
WTC-related contamination and abatement of in-place asbestos so that
conventional deconstruction activities can be completed.

Remediation Phase

The Remediation Phase of the project includes the removal of all interior
surfaces and non-structural elements within the Building, and the cleaning
and encapsulation of all remaining structural elements under containment.
The cleanup and abatement will be conducted so that the building can be
safely deconstructed to allow for redevelopment of the Site. The
Remediation Phase of the project will occur under negative pressure
containment and includes the following general categories: (a) the general
area cleanup of WTC dust and debris; (b) removal and disposal of
installed non-structural porous and non-porous building materials,
contents and components; (c) cleaning and salvage of certain installed
non-porous building equipment and components; (d) removal of building
materials containing asbestos which were present in the Building prior to
September 11, 2001; (e) packaging of asbestos and other regulated waste
including, but not limited to light bulbs, lighting ballasts, batteries,
mercury-containing thermostats, etc. at generation points; (f) movement of
containers to the decontamination unit and movement of decontaminated
containers to waste loading.
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2.0

1.4 Deconstruction Phase

The Deconstruction Phase of the project includes the structural
deconstruction of the Building, including the remaining cleaned and
encapsulated structural concrete and steel components, and the steel and
masonry facade.

Primary Material Categories

This WSMP has been developed to address the removal of all building contents
and components, including waste generated by the Remediation Phase (i.e.,
asbestos abatement, CoPC abatement, handling and packaging of building
contents and deconstruction waste) and the Deconstruction Phase (structural
components and masonry facade). Anticipated waste streams are listed below:

2.1 Regulated Contaminants

=  WTC Dust - Contaminants of Potential Concern (CoPCs)
= CoPC-impacted Building Materials (ACM at a Minimum)
= Asbestos-containing Building Materials (ACBMs)

= | ead-painted Building Materials

2.2 PPE and Remediation Process Consumables

= Personal Protective Equipment (Suits/filters/gloves/booties)
= Abatement Materials (rags, bags, poly sheeting)

= HEPA Vacuum Bags/Negative Air Filters

= Miscellaneous Contaminated Disposables

2.3 Deconstruction Waste

=  Wall and Ceiling Plaster

= Suspended ceiling tiles and support grid

= Carpeting and other permeable flooring

=  Gypsum Wall Board (GWB) and associated partition framing

= Fiberglass and other misc. insulation

= Limited remaining interior furnishings

= Door Systems and Window Systems

= Mechanical Electrical Plumbing (MEP) components including, but
not limited to:

e HVAC System Components
e Plumbing System Components
e Electrical Wiring System Components.
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2.4

2.5

2.6

Universal Waste

40 CFR Part 273 and 6 NYCRR Section 374.3 establishes requirements
for managing wastes referred to as, “Universal Wastes. These are
materials that would be classified as hazardous wastes, but due to their
universal use in commercial, industrial, and residential properties, have
been so categorized to reduce the regulatory burden on generators of these
wastes.

Universal wastes include the following waste types:

(1) Batteries as described in 40 CFR section 273.2 and 6 NYCRR Section 374-3.1(b)
(2) Pesticides as described in 40 CFR section 273.3 and 6 NYCRR Section 374-3.1(c)
(3) Thermostats as described in 40 CFR section 273.4 and 6 NYCRR Section 374-3.1(d)
(4) Lamps as described in 40 CFR section 273.5 and 6 NYCRR Section 374-3.1(e)

PCB Waste

The PCB waste category may include dielectric fluid from electrical
equipment such as transformers and capacitors as well as fluids associated
with hydraulic machinery, vacuum pumps, compressors and heat
exchangers. The category may include fluorescent lighting ballasts and
caulking products. The NYS Education Department now requires testing
of exterior caulking materials for PCBs.

Miscellaneous Contents

Due to the classroom educational use of the building and the lack of wet
chemistry labs, regulated and/or hazardous waste is anticipated to be very
limited in nature and scope. The 30 West Broadway Building was,
however, under renovation when the Building was vacated after 9/11, and
as such, a variety of construction material and chemical containers have
been found and catalogued throughout certain areas of the Building. The
WSMP addresses the potential for miscellaneous waste as listed in
Attachment A - Building Contents Inventory & Chemical Log.

Refrigerant-Containing Equipment:

Non-hazardous construction and demolition materials may contain
regulated refrigerant including, but not limited to, possible refrigerant in
the air conditioning and refrigeration systems. The refrigerant will be
removed prior to disposal. Refrigerant-containing Equipment would be
considered an appliance and is excluded from definition as C&D debris.
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2.7  Non-Porous (Cleanable) Waste

Certain non-porous deconstruction waste such as unpainted scrap metals
may be cleaned and classified, managed, and recycled/disposed of as non-
hazardous C&D debris. Cleaned, painted, non-porous deconstruction
waste with waste characterization greater than applicable standards would
be classified, managed and disposed of as hazardous waste with the
toxicity characteristic of the exceeded Resource Conservation and
Recovery Act (RCRA) characteristic. Non-cleaned, non-porous
deconstruction waste will be disposed of as asbestos waste at a minimum,
and in accordance with the determinations of the dust characterization
study that is discussed in Section 4.1.

2.8  Structure & Facade

At completion of the Remediation Phase only the steel, concrete and glass
structural components and exterior masonry & metal fagcade materials of
the buildings will remain. The interior materials will have been
decontaminated as a part of the Remediation Phase, and focused cleaning
of exterior facade components will have been conducted. The exceptions
to this are specific non-friable asbestos-containing components of the
facade that will be abated and managed per a site-specific variance from
the NYS Department of Labor (NYS DOL), and disposed as ACM waste
at a minimum.

The classification of building components and contents will be an ongoing effort
and will be conducted by the Environmental Consultant in accordance with
applicable New York City, New York State and federal laws, rules, and
regulations. This Plan is intended as a working document to be used during
ongoing operations at the Site, and will be updated as necessary as new
information becomes available.

Overall Waste Characterization Strateqy

As was proposed at 130 Liberty Street by the Lower Manhattan Development
Corp. (LMDC), samples of WTC dust will be collected throughout the 30 West
Broadway structure and analyzed for Full TCLP, RCRA Characteristics and Total
PCBs. Sample site selection will be designed to be representative of the various
conditions noted throughout the structure. Representativeness of the sampling
plan is discussed in Section 4.0. Results of these samples will be compared to the
criteria provided in 40 CFR Part 261 sections 21 through 24 and Environmental
Protection Agency Publication SW 846 Chapter 7. The results of these
comparisons will inform further waste characterization sampling activities as
follows:

e Where dust classification sampling indicates that the dust is not a
characteristic hazardous waste, any non-hazardous materials potentially
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impacted by dust (i.e., the Deconstruction Waste listed in subsection 2.3
above) will be assumed to be non-hazardous for handling and disposal
purposes.

e This assumption will be applied to all deconstruction waste that is not
suspected to be hazardous waste based on its original (pre-9/11)
composition.

e Where analytical results indicate that dust in a portion of the building is
classified as a particular category of regulated waste, then dust-impacted
materials in that portion of the building will be likewise classified until
and unless testing indicates otherwise.

e Any material suspected to be hazardous waste or other RCRA —regulated
waste will be tested and evaluated based on its composition.

For materials requiring sampling, a representative sampling strategy will be used
as detailed in Section 4.0, and composite samples representative of the suspect
waste streams will be collected. The locations and frequency of samples to be
combined into composite samples shall be determined by the Environmental
Consultant such that a representative sample of the waste type has been obtained.
All sampling personnel shall be familiar with sample collection and waste storage
protocols and shall have undergone Hazard Communication training in
accordance with 29 CFR Section 1910.1200 as well as being trained appropriately
per the Health and Safety Plan.

The waste classification samples will be sent to laboratories accredited by the
NYS Department of Health under the NELAC Program, certified under 6
NYCRR Section 370.1(f), and qualified for waste classification analysis (e.g.,
TCLP and RCRA characteristics). Testing will determine waste classification and
handling requirements (40 CFR Section 262.11). Other sampling and laboratory
analysis may be required by the disposal facility prior to waste acceptance. The
laboratory subcontracted to perform the analysis will be also be certified through
NELAC for the analytical parameters being analyzed.

All potentially hazardous waste will be managed as hazardous waste until
analytics prove otherwise. If greater than 100 kg/month of hazardous waste is
generated during the deconstruction process, Contractor will comply with, among
other things, 6 NYCRR Part 373, Subpart 373-3, section 373-3.3(b).

If results of waste characterization sampling and analysis dictate that waste
material must be managed and disposed of as both an asbestos and a hazardous
waste, both asbestos and hazardous waste management and disposal requirements
will be met. If there are conflicts between the requirements for asbestos and
hazardous waste that preclude compliance with both, then the hazardous waste
requirements will dictate specific management and disposal requirements.
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4.0

Sampling Frequencies

4.1

4.2

Contaminants

A full-building asbestos survey has been conducted. In-place Asbestos-
Containing Building Materials (ACBM) have been identified, located and
included in the Project Plan. No further characterization will be conducted
unless site conditions reveal additional suspect materials not addressed in
the ACBM surveys. Lead paint testing has detected only a small quantity
(<100sf) of lead paint in the Building. Again, as remediation and
deconstruction reveal materials heretofore uncharacterized, testing will be
conducted as appropriate.

WTC dust characterization will be conducted throughout the facility in
accordance with an organized sampling protocol approved by EPA, and
established to ensure representativeness of sample results. On a floor-by-
floor basis (16 floors), five grab samples of dust will be collected for
compositing at the laboratory. These 16 samples will be analyzed in
accordance with the analytical methodologies detailed in Section 5.0 (full
TCLP, RCRA characteristics, total PCBs). The results of these analyses
will be applied to waste sampling and management decisions for the other
primary waste categories on a spatial basis relative to the source location
of the applicable representative sample. Where analyses indicate that the
dust exceeds RCRA criteria for any one RCRA characteristic, materials
potentially impacted by the dust will be assumed to exceed that specific
RCRA characteristic unless testing proves otherwise.

Details of the representative composite sampling to be conducted in
response to the results of the dust characterization will be the subject of a
revised WSMP to be submitted upon completion of the dust
characterization study.

PPE and Remediation Process Consumables

RCRA characterization testing will be conducted on composite samples of
spent filters, filter media, personal protective equipment (PPE), and other
project consumables. A minimum of three grab samples will be collected
at random from 10% of the packages (bags/drums) of this class of
material. Grab samples from every five packages sampled will be
composited for analysis. These materials will be packaged and disposed of
as asbestos waste at a minimum unless hazardous waste characterization
testing indicates that the material must be managed as a hazardous waste
as well as an asbestos waste. Used PPE and Remediation Process
Consumables will be packaged, handled and stored per the results of the
dust characterization study pending RCRA hazardous waste
characterization of composited samples. Locations of work that produced
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4.3

4.4

4.5

4.6

the PPE and consumables will be recorded to assist in ensuring that
sampling will be representative.

Deconstruction Waste

As noted in Section 4.1 above, dust characterization for hazardous waste
characteristics will be performed. If dust classification sampling indicates
that the dust is not a characteristic hazardous waste, and then by extension,
any non-hazardous materials potentially impacted by dust (i.e., the
Deconstruction Waste listed in subsection 2.3 above) would also not be
hazardous. Where analyses indicate that the dust exceeds RCRA criteria
for any one RCRA characteristic, deconstruction waste materials
potentially impacted by the dust, as determined by the Environmental
Consultant will be assumed to exceed that specific RCRA characteristic
unless testing proves otherwise.

Within any floor of the building where dust exhibits RCRA-regulated
levels of contamination, representative composite sampling of
deconstruction waste will be conducted. Analyses will be for only the
specific RCRA characteristic that was noted in the dust characterization
study.

Universal Waste

Universal waste items will not be tested, but will be cleaned of dust by the
application of HEPA-vacuuming and wet-wiping procedures prior to
containerization.

PCB Waste

All ballasts, including those labeled “No PCB” will be containerized for
disposal as PCB waste due to the presence of potting material. Potentially
PCB-containing equipment other than ballasts, will be inspected and
sampled as required to determine whether the dielectric fluid contains
more than 50 parts per million (ppm) PCBs, which would make the
equipment subject to the PCB regulations. As required by the NYS
Education Department, representative samples of caulking material will be
collected and analyzed prior to the deconstruction, and will be tested to
determine the concentration of PCBs.

Miscellaneous Contents

Initial characterization has been conducted by review of existing labels
and/or Material Safety Data Sheets (MSDSs), as noted in the Chemical
Log included in Attachment A. Specific requirements beyond initial
characterization are found in the applicable federal, state and city solid and
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4.7

hazardous waste and DOT regulations. The Remediation Contractor will
be required to identify and apply the specific regulatory programs
applicable to specific waste types.

The Environmental Consultant will conduct daily inspections of the
abatement work area to identify suspect components for segregation and
testing and/or other determination.

Any material classified as “unknown” during the project will require
sample collection and analysis for full RCRA characteristics in accordance
with 40 CFR Part 261 and will be disposed of based upon the results of
that sampling and the nature of the waste. If the material is classified as
RCRA hazardous waste, additional sampling may be required for “total”
concentrations of specific contaminants to determine whether the waste
may be land filled or is restricted from land disposal pursuant to 40 C.F.R.
Part 268; the contaminants to be analyzed for will depend on the specific
waste classification of the waste.

If additional categories of waste that are suspected to have different waste
characteristics than those sampled are observed during the work, these
materials will be sampled for waste characterization prior to removal.
Materials similar in composition and WTC impact to those sampled would
not be sampled for Resource Conservation and Recovery Act (RCRA)
characteristics unless there is an independent concern that they might be
hazardous waste due to the inherent composition of the component,
subcomponent or waste stream.

Non-Porous (Cleanable) Waste

Non-Porous Deconstruction Waste may be managed by either of two
options. The Remediation Contractor may choose to clean (HEPA vacuum
and wet-wipe) the non-porous surfaces in accordance with procedures
outlined in Section 6.3.5 of Regulatory Submittal Part I- Work Plan. The
resulting cleaned material would be subject to visual inspection by the
Environmental Consultant, but will not be sampled unless it is painted; in
which case, representative sampling for TCLP Metals will be performed.
Alternatively, based on field conditions and decisions regarding the use of
its labor force, the Remediation Contractor may choose not to clean the
surfaces and instead manage those uncleaned non-porous materials as
asbestos waste at a minimum and as required by the determinations of the
dust characterization study. In either case, the methods of cleaning |,
packaging, transport and disposal of these wastes shall be in strict
accordance with applicable regulations and the site-specific Health &
Safety Plan, and shall be equally protective of site workers and the
environment.

10



Regulatory Submittal Part 1V- Waste Sampling & Management Plan
Fiterman Hall 30 West Broadway, New York, New York
Airtek Project 05-0867 — January 10, 2006

5.0

4.8

Structure & Facade

At completion of the Remediation Phase only the steel and masonry
structure and the facade will remain, with the exception of specific non-
friable ACBM items that will be abated as part of the Deconstruction
Phase. The remaining materials will have been HEPA vacuumed, wet
wiped, and spray-encapsulated.

Dust sampling for hazardous waste characteristics will have been
performed in advance of deconstruction activities. If dust classification
sampling indicates that the dust is not a characteristic hazardous waste,
and then by extension, any non-hazardous materials potentially impacted
by dust (i.e., the Structure & Facade of the building would also not be
hazardous. Where analyses indicate that the dust exceeds RCRA criteria
for any one RCRA characteristic, structure and facade waste materials
potentially impacted by the dust will be assumed to exceed that specific
RCRA characteristic unless testing proves otherwise.

Within any floor of the building where dust exhibits RCRA-regulated
levels of contamination, representative composite sampling of structure
and facade waste will be conducted. Analyses will be for only the specific
RCRA characteristic that was noted in the dust characterization study.

Analytical Methodologies

Analyses conducted to support waste characterization will be performed

according to the following methodologies. Where more than one method is
identified, each analytical method is valid per the regulations.

5.1

Toxicity

Method 1311 in “Test Methods for Evaluating Solid Waste, Physical/Chemical
Methods,” EPA Publication SW-846 as follows:

— Volatile organic compounds (VOCs) - Method 8260B of “Test Methods for
Evaluating Solid Waste, Physical/Chemical Methods,” EPA Publication SW-
846. VOC toxic constituents include benzene (D018), carbon tetrachloride
(D019), chlorobenzene (D021), chloroform (D022), 1,4-dichlorobenzene
(D027), 1,2-dichloroethane (D028), 1,1-dichloroethylene (D029), methyl
ethyl ketone (D035), tetrachloroethylene (D039), trichloroethylene (D040),
and vinyl chloride (D043).

— Semivolatile organic compounds (SVOCs) - Method 8270C of “Test
Methods for Evaluating Solid Waste, Physical/Chemical Methods,” EPA
Publication SW-846. SVOC toxic constituents include 2,4-dinitrotoluene
(D030), hexachlorobenzene  (D032), hexachlorobutadiene  (D033),
hexachloroethane (D034), o-cresol (D023), m-cresol (D024), p-cresol (D025),

11
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cresol (D026), nitrobenzene (D036), pentachlorophenol (D037), pyridine
(D038), 2,4,5-trichlorophenol (D041), and 2,4,6-trichlorophenol (D042).

— Pesticide toxic constituents - Method 8081A of “Test Methods for
Evaluating Solid Waste, Physical/Chemical Methods,” EPA Publication SW-
846. Pesticide toxic constituents include chlordane (D020), endrin (D012),
heptachlor and its epoxide (D031), lindane (D013), methoxychlor (D014), and
toxaphene (D015).

— Herbicide toxic constituents - Method 8151A of “Test Methods for
Evaluating Solid Waste, Physical/Chemical Methods,” EPA Publication SW-
846. Herbicide toxic constituents include 2,4-D (D016) and 2,4,5-TP (also
known as Silvex, D017).

— Mercury (D009) - Method 7470A (aqueous samples) of “Test Methods for
Evaluating Solid Waste, Physical/Chemical Methods,” EPA Publication SW-
846.

— Metals/inorganics other than mercury - Method 6010B, or Method 6020 of
“Test Methods for Evaluating Solid Waste, Physical/Chemical Methods,”
EPA Publication SW-846. These constituents include arsenic (D004), barium
(D005), cadmium (D006), chromium (D007), lead (D008), selenium (D010),
and silver (D011).

5.2 Ignitability

American Society of Testing Materials (ASTM) method D-93-79 or D-93-80 or
D-3278-78.

5.3  Corrosivity

Method 9045D or 9040C as set forth in “Test Methods for Evaluating Solid
Waste, Physical/Chemical Methods,” EPA Publication SW-846.

5.4 Reactivity

7332 or 7342 of “Test Methods for Evaluating Solid Waste,
Physical/Chemical Methods,” EPA Publication SW-846.
55  Total PCBs

SW-846 Method 8082, Analysis of Polychlorinated Biphenyls by Gas
Chromatography is specified by regulation for determining the concentration of
PCBs in wastes.

The results of RCRA characteristic analyses, the classification of the material
based on historical information, as well as the material’s status as presumptively

12
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6.0

asbestos-contaminated, will be used as the basis for the Waste Profile for the
particular waste stream.

Waste Packaging and Storage

Locked waste storage areas will be established in the southeast corner of the first
floor of the Building to accommodate both categorized waste awaiting transport,
and suspect waste awaiting analyses (See Attachment C). Storage areas will be
plasticized, and any liquid storage will have secondary containment. Incompatible
waste streams will be segregated, and waste labeling and signage will be in strict
accordance with regulations. Within the storage area, posted signs, labeled
accumulation start dates, labeled description of the waste, aisle space, proper
segregation of incompatible and or/ignitable waste, etc. will be inspected on a
daily basis by the Environmental Consultant. Statutory waste volume and holding
times shall not be exceeded.

All containers on site will have proper labeling, which includes information such
as waste type and accumulation date.

6.1 Asbestos Waste

Waste containing asbestos, containerized and labeled per NYS ICR 56
may be stored in an area maintained under a negative pressure ventilation
system. ACM packaging and waste decontamination procedures will be in
accordance with NYS Industrial Code Rule 56. Containers holding
asbestos waste will be inspected daily to ensure no visible emissions of
asbestos dust in the air or breaks in the container.

Storage of asbestos waste will not exceed 50 cubic yards. Authorization
from the New York City Department of Sanitation (NYCDOS) and
additional requirements, per code, will be required if accumulation of
asbestos is anticipated to be greater than 50 cubic yards.

6.2 PPE and Remediation Process Consumables

PPE and Remediation Process Consumables will be packaged, labeled and
stored as ACM waste as a minimum, and based on the results of the dust
characterization study. In addition, packaging and storage of these wastes
will be subject to the results of representative sampling conducted
according to Section 4.2.

6.3  Hazardous Waste
Hazardous waste will be placed in containers made of or lined with
materials that will not react with, and are otherwise compatible with, the

hazardous waste to be stored so that the ability of the container to contain
the waste is not impaired (e.g., USDOT approved drums, bags, roll-off

13
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6.4

6.5

6.6

containers) and transferred to the waste storage area pending transport.
While being accumulated on-site, each container shall be labeled or
marked clearly with the words, “Hazardous Waste”. Containers will be
inspected at least weekly to identify any leaks, and/or deterioration caused
by erosion or other factors, and to ensure containers are not over-packed.
Hazardous waste will not be placed in an unwashed container that
previously held an incompatible waste. Any disposal container holding a
hazardous waste that is incompatible with any waste or other materials
contained nearby will be separated from the other materials or protected
from them by means of a dike, berm, wall, or other device.

Universal Waste

After having been cleaned of dust with HEPA-vacuuming and wet-wiping
procedures, universal waste will be handled, packaged, and stored pending
transport according to all regulations governing universal wastes. The
requirements for handling, packaging and storage of hazardous waste
apply, and are discussed in Section 6.3.

PCB Waste

Non-leaking PCB waste (PCB bulk product waste, including fluorescent
light ballasts) will be packaged in suitable containers, properly labeled and
stored for transport in the Waste Storage Area. Any leaking PCB articles
or containers will be transferred to properly marked, non-leaking
containers or an over-pack container, and likewise labeled and stored for
transport.

Miscellaneous Contents
6.6.1 Containerized Chemicals/Products

Initial characterization has been conducted by review of existing labels
and/or Material Safety Data Sheets (MSDSs), as noted in the Chemical
Log in Attachment A. Specific requirements beyond initial
characterization are found in the applicable federal, state and city solid and
hazardous waste and DOT regulations. The Remediation Contractor will
be required to identify and apply the specific regulatory programs
applicable to specific waste types, and where appropriate, “Lab-Pack”
them.

6.6.2 Fuels
All noted fuels are to be removed as a part of the ongoing characterization

of the site under a re-opening of NYS DOL Variance 05-0919. If during
remediation and demolition further fuel products are identified, the

14
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Environmental Consultant will be notified and these materials will be
immediately removed and legally disposed or recycled offsite.

6.6.3 Fire Extinguishers

In the case of both charged and discharged fire extinguishers, the
manufacturer of the fire extinguisher will be contacted for the proper
discharge and disposal method. Alternately, local fire department(s) may
be contacted to determine if they would like to acquire the charged fire
extinguishers for use in volunteer or community training exercises. If the
above approaches prove impractical, fire extinguishers shall be
depressurized in accordance with manufacture’s recommendations and all
regulatory requirements. Contained media shall be collected upon
depressurization, characterized, and recycled or disposed as required.
Empty extinguisher bodies shall be rendered inoperable by cutting in half
or puncturing, then recycling as scrap metal or disposing as municipal
solid waste.

6.6.4 Refrigerant-containing Equipment

Non-hazardous construction and demolition materials may contain
regulated refrigerant including, but not limited to, possible refrigerant in
the air conditioning and refrigeration systems. The refrigerant will be
removed prior to disposal. Refrigerant-containing Equipment would be
considered an appliance and is excluded from definition as C&D debris.
For refrigerant-containing equipment, the following procedures shall be
followed:

Verify refrigerant has been removed. If not, a licensed refrigerant
removal service must be called to properly dispose of refrigerant.

Equipment that contains refrigerant will be HEPA vacuumed and
wet-wiped before being staged in a clearly demarcated on-site area
until the refrigerant has been removed by a licensed refrigerant
removal service.

Remove door on refrigerators and freezers.

After removal of refrigerant and otherwise rendering the appliance
safe, recycle or dispose of the appliances as scrap metal or as
municipal solid waste, respectively.

Transportation Requirements

All waste materials will be transported in accordance with applicable local, state
and federal DOT regulations including, but not limited to, bills of lading,

15
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manifests, placards, etc. All wastes will be shipped using properly permitted
vehicles operated by drivers with Commercial Drivers Licenses (CDLs) and
Hazardous Materials endorsements. All hazardous waste will be shipped using
transporters with RCRA identification numbers. The actual modes of
transportation to be utilized will be determined following the identification of all
anticipated waste streams and will take into account the location and distance to
the selected disposal facility as well as cost considerations. All off-site shipments
of waste will adhere to the site-specific transportation requirements. As required
by NYSDEC (6 NYCRR Part 364) all hazardous and asbestos wastes will be
transported using Part 364 permitted haulers.

Shipments of PCB waste must be in properly labeled and marked containers, the
waste must be shipped under a properly executed manifest and Land Disposal
Restriction (LDR) form, and the transporter must have a valid EPA Identification
number and a valid New York State Part 364 transporter permit, as well as the
latest version of U.S. Department of Transportation’s Emergency Response Guide
(2004). The vehicle in which PCB wastes are being shipped must be properly
placarded and marked to reflect that it is transporting PCBs and must also be
marked with the New York State waste transporter permit number on its sides and
rear.

Travel Routes

9.0

Travel route(s) will be determined following discussion with the appropriate
regulatory agencies (e.g., New York City Department of Transportation), and the
Lower Manhattan Construction Command Center (LMCCC). The selected waste
transporter(s) will follow the designated travel routes. Proposed routes are
illustrated in Attachment B - These routes cannot be finalized until EPA approval
of the project, as the timing and routing are interdependent on other project
occurring in the area.

Disposal Facilities

Waste recycling/disposal facilities will be selected based on several factors
including waste types, facility acceptance criteria, regulatory compliance history,
etc.
Potential facilities to be used include:
Asbestos: Meadowfill Landfill

Route 2, Box 68, Bridgeport, WV 26330

Permit # SWF-1032/WV0109193
Lead: Recyclable

RCRA Exceedance: Republic Environmental Systems
2269 Sandstone Dr., Hatfield, PA 19440
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10.0

EPA ID 085690592

Tanks: Republic Environmental Systems
2269 Sandstone Dr., Hatfield, PA 19440
EPA 1D 085690592

Only those facilities that have valid federal/state/local permits to accept the waste
type proposed for recycling/disposal at the facility will be used.

Documentation

All applicable local, state and federal documentation and record keeping
requirements/guidelines will be followed. Documentation for hazardous waste
disposal includes hazardous waste determination documentation including all
analytical results, Hazardous Waste Manifesting, EPA Generator ID, EPA
transporter ID, EPA ID for waste disposal facility and waste storage locations and
capacities. Also documented will be emergency notification and operating
procedures, organizational chart, unexpected waste procedures, contractor
involvement list and copies of the regulatory requirement certifications of
transporters, disposal facilities, etc. Specific regulatory documentation may
change depending on the types and amounts of waste to be generated. The
Contractor shall be responsible for document management.

All documentation noted under this Section shall be retained for a period of not
less than three years after the completion of the project.
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Attachment A:

Building Content Inventory/Chemical Log
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Fiterman Hall Chemical Log
Inventory ID Item Name Description Model # Quantity o o %
1 NALCO CHEMICAL NALCO 2833 2- 55GALM-20 Gal BSMT
2 NALCO CHEMICAL 7383 1-55 GAL BSMT
5 N/A CORROSIVE 55 GAL BSMT
4 MNIA CORROSIVE 55 GAL BSMT
5 GOLD COAST INT/EXT ENAMEL 2 GAL BSMT
6 HAWTHORNE ENAMEL 1 GAL BSMT
7 ULTRA SERIS 9575 COOLING WATER 45 LBS BSMT
8 HONEYWELL GENETRON 123 300 LBS BSMT
9 UNIVERSAL S0DIUM 40 GAL BSMT
10 FIVE FLO. MULTI COMPRESSOR OIL 20 GAL BSMT
11 CONSUMER CIL CO. LUBRICANT OIL 172 GAL BSMT
12 FIVE FLO. COMPRESSCR OIL 20 GAL BSMT
13 CHLIDERS CP-50A 1 GAL BSMT
14 TEXACO 0927 MARFAIO 80 LBS BSMT
15 HIGH LOAD MULTI VIS GEAR QIL 80LBS BSMT
16 N/A N/A N/A N/A N/A
17 GOLD COAST ENAM GRIP INT/EXT PAINT 37.00 8 BSMT
18 GOLD COAST ENAM GRIP GRAY 16.00 7 BSMT
19 TURPINTINE 1 GALLON 1 BSMT
20 TURPINTINE (TRPS) PAINT 320Z Solvent 1 BSMT
21 HYDROLIC OIL ISO 32 55 GAL BSMT
22 A-1 HEAVY DUTY CLEANER ZEP 20 GAL BSMT
23 ZEP DYMA 143 55 GAL (2) BSMT
24 MISTY COLE CLEANER WT417 55 GAL. BSMT
25 MISTY AIR FRESH/DEOD. P-201 55 GAL BSMT
26 CHEMCO FOAM HEAVY DUTY CLEANER| 1.085.00 55 GAL BSEMT
27 ZEP A-F SMOKE SCREEN 64 OZ BSMT
28 KEYLOMN SPRAY PAINT 24 OZ BEMT
29 HAWTHORNE EMAMEL PAINT 42 BOX 4/1 GAL BSMT
30 GOLD COAST ENAMEL PAINT 3/1 GAL BSMT
31 MERCURY ACRYLIC LATEX 5 GAL BSMT
32 RED GREASE 920-1020493 5 GAL BSMT
33 E-K INDUSTRIE 4510 GLYERCIN 1 GAL BSMT
34 PARKER HIGH CAPACITY LIQUID LINE 5FINTS BSMT
35 TRU BONI FL. COVERING ADHESIVE 2(1GAL) BSMT
36 CERTIFIED BEXANE BASE A 2220Z BSMT
37 CERTIFIED BEXANE HARDNER 2220Z BSMT
38 RERRIGERANT 11 REFRIG 11 20 GAL BSMT
39 AM SOLV. ANCIDE 5815 10 GAL BEMT
40 SHERWIN WILLIAMS INDUSTRIAL ENAMEL 19 (1 GAL) BSMT
QUICK DRY INDUSTRIAL
41 IRONCLAD ENAMEL 13 (1 GAL) BSMT
Chemical Log 12/23/2005
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Inventory ID Item Name Description Model # Quantity " Ioor 3‘
42 IMPERVO LOW LUSTRE ENAMEL 9(1GAL) BSMT
43 INSLX HIGH GLOSS ENAMEL B(1 GAL) BSMT
44 OX O DECK FL,PORCH, DECK ENAMEL 1 GAL BSMT
45 LAZON ACRYLIC LATEX 1 GAL BSMT
46 DUPONT FREON 500 1 CARRITTE BSMT
47 LARCOLID LATEX 10 GAL BSMT
48 SPEEDY SATIN LATEX SEMI GLOSS 1 GAL BSMT
49 DABAIS 1 QT BSMT
50 SHERWIN WILLIAM EXTERIOR LATEX PAINT 4.5 GAL 1ST FL.
51 DITMAR PAINT CO. PAINT 4.5 GAL 1STFL
52 usa PAINT THINNER 1.0 GAL 18T FL
53 SHERWIN WILLIAM INTERIOR PAINT 4.5 GAL 1 STFL
54 SHERWIMN WILLIAM EXTERIOR PAINT 4.5 GAL 15T FL.
55 ROPAK UNKNOWN 10 GAL 3RD FL.
56 ROBERT 3000 FLOOR COVERING ADHESIVE 4.5 GAL 3RDFL
57 MAPEL LL-2 LIQUID LATEX 5 GAL JRDFL
58 TAYLOR BLACK THIMN TILE ADHESIVE 35 GAL 3RD FL.
58 ACETYLENE SUPPLY CO. ACETYLENE 20LBS 3JRD FL.
&0 M/A OXYGEN- CANISTER 10LES 3RDFL.
61 ZEP RUST-REMOVER 1 GAL 3RD FL.

FILM-LUBRICAN-SOLVENT
62 MISC. AEROSOL CANS DEGREASSER 1 BOX 3RD FL.
63 PARKER HIGH CAPACITY CORE 1 BOX 3RDFL.
&4 TREMSTOP FIRE STOPPING ACRYLIC 6 (5 GAL) BTH FL
B5 DAP CARPET ADHESIVE 1/2 CAL 8TH FL
66 USA XYLENE 1/4 GAL 8TH FL
&7 SHERWIN WILLIAMS PRO MAR 221 GAL 8TH FL
[:1:] E-Z DENTURED ALCHOL 1 GAL 8TH FL
69 GOLD COAST ENVIRO FLEX 14 1- GAL 8TH FL
70 DAP ACRYLIC COVE ADHESIVE 6-1 GAL 8TH FL
71 SHEEN SEMI GLOSE LATEX 1/2 GAL 8TH FL
72 MIRACLE BLK MAGIC TYPE M 1 GAL 8TH FL
73 LARCOLOID RUST INHIBITOR 1 GAL 8TH FL.
74 REDSTAR SEMI GLOSS 1 GAL §TH FL.
75 55 DEGRASER 1 CAN 8TH FL.
76 MINWAX, (FLOORS) POLYURETHANE 1 GAL 8TH FL.
77 ZEP GREASE MOMKEY 1 CAM BTH FL.
78 ZEP DRILL CHILL 1 CAN 8TH FL.
79 MINWAX WOOD FINISH BPINTS 8TH FL.
&0 BEN MOORE ENAMEL 1 GAL 8TH FL.
81 DAP CONTACT CEMENT 2 GAL 8TH FL.
82 DAP CARPET ADHESIVE 2 GAL 8TH FL.
83 AMERICAN POLYMER ANTI GRAFITTI 1 PINT 8TH FL.
Chemical Log 12/23/2005
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Inventory ID Item Name Description Model # Quantity " Ioor 3‘
84 DAYTON INDUSTRIAL CAN AERSOL 8TH FL.
85 ZEP-OFF PAINT REMOVER CAN AERSOL 8TH FL.
86 A1 BLEACH 1 GAL 8TH FL.
B7 COLUMBIA PRE-K 52 CARPET 1 GAL 8TH FL.
88 MIRACLE BLACK M TYPE 1 GAL 8TH FL.
89 ACE HYDRAULIC CIL 1 GAL 8TH FL.
90 430 CLEAR PRO FL. TILE ADHESIVE 5 GAL. 8TH FL.
a1 BEEN MOORE LATEX 5 GAL. BTH FL.
92 BEN MOORE EMNAMEL 5 GAL 8TH FL.
93 PRO MAR 400 LATEX 5 GAL 8TH FL.
a4 MERCURY ACRYLIC LATEX 5 GAL 8TH FL.
95 BEN MOORE METALMWOOD ENAMEL 1 GAL 8TH FL.
96 KRYLON VARIOUS CANS OF AERESOL 1 CASE 8THFL.
a7 SOFTE SET TOP GUN ADHESIVE 4 Gal 8TH FL.
298 /A GASOLINE 4 5GAL GROUND
99 E-Z TURPINTINE 1 GAL GROUND
100 EVERMARE LATEX PAINT 1/2 GAL GROUND
101 SHERWIN WILLIAMS LATEX 5 GAL GROUND
102 GAIDNER ROOF CASTING 1/4 (GALLONS) GROUND
103 GRACE BUTHENE 5-1 ganl cans GROUND
104 E-Z PAINT THINNER 1 GALLON GROUND

Chemical Log 12/23/2005
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Attachment B:

Waste Routes
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Attachment C:

Waste Storage Areas
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Attachment D:

Quality Assurance Project Plan

(Quality Assurance Project Plan (QAPP) for waste characterization is under
development per USEPA QAPP Guidance lIssued 11/22/05. The QAPP will be
finalized based upon the specifics of Regulator comments on the proposed waste

plan.)
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